Date	a Task	Time involved	Team member responsible (student initials)	Comments
11/5/2	Plan out features and ideas for our website. Schedule times to work on a calendar.	3 hours	SE, VS,BC, TN, HP, KL	We decided on the ideas for the website and wrote them on a shared googl doc. We figured out the style and general aesthetic of the website. Created git hub repository and set everyone up
12/17/	Create Framework for website to add information and graphics	4 hours	SE	We created the framework and decided on the art gallery idea. We made a mission statement, logo, and gathered art work to display. Mad the linking and navigation work for every page.
1/7/2	Create home page, slogan, mission statement, and figure ou voting system.	25 hours	SE, BC, TN, VS, KL, HP	We created the home page and added the mission statements. Worked on adding nice backgrounds and overall improving the aesthetiic of the page. Added textboxes and mini summaries to each text box.
1/8/22-1/	9/22 Create all other pages- submission, log in, contact, etc.	15 hours	BC,SE,VS	We created all pages of website and decided to have an art piece of the mosection. Santiago worked on researching how to create a database.  Downloaded mySQL, had XAMPP running and created the databases running and created the databases.
1/18/2	Add art pieces, descriptions of artwork. Refine overall design and style of website.	23 hours	SE, VS, BC, TN, HP, KL	We added the art pieces displaying them nicely on our gallery page, added descriptions, and allowed users to write comments on each piece. After discussion, we changed the style and color of our website. Finally, we delvinto CSS animations to enhance the look of our website.
1/20/2	2 Make sure all parts of website function properly and add finishing touches.	12 hours	SE, BC	We finalized website for Regionals, checked the rubric, and made sure the wbesite was functioning properly without error.

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK							
Da	ate	Task	Time involved	Team member responsible (student initials)	Comments		
2/29	5/22	Discuss what needs to be added, fixed, changed after Regionals.	3 hours	SE, BC, VS, TN, HP, KL	We wanted to add more cultural themes, add auctions, exhibits, and new pages for these ideas.		
3/3	3/22	Delete old files, work on making new pages, and link css pages.	4 hours	SE, BC	We added 10 pages which involved linking css pages and header/footer.		
3/12	2/22	Learn about reactive backgrounds and canvas drawing.	25 hours	SE	After researching and watching tutorials, we learned how to make backgrounds reactive with javascript. We created the constellation background that moves in response to the cursor. This was implemented to each page ultimately changing the style of our website.		
3/1:	3/22	Add modals and change the feel of the current home page.	15 hours	BC, SE	We created all website pages and decided to have an "Art of the Month." We researched how to create a database and downloaded mySQL. We had XAMPP running and created databases. However, they didn't connect to the actual website yet.		
3/20 5.	0/22	Make a user friendly comment section.	23 hours	BC	We were able to get the comments to save with JavaScript showing up with html in boxes next to it. We created multiple pages for our comments system that functioned independently. However, the comments did not save.		
3/24	4/22	Work on Vote, Exhibit, and Auction pages	6 hours	SE, BC, VS	We improved functionality of these three pages and improved the overall aesthetic of them. We made forms that held info and a page that displayed results.		

Advisor signature JMA

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK							
Date	Task	Time involved	Team member responsible (student initials)	Comments			
3/27/22-3/29/22	Research animations and how to make boxes fade in, slide, or fade out. Get started on a timeline.	3 hours	KL	We learned about css animations and figured out how to make a smooth slide in as the user comes in contact with the element. This was integrated into the Home and Auction pages. The timeline was finished and implemented as well.			
3/30/22	Finish text for all pages of website.	4 hours	TN, HP	We finished the text for all pages such as for auctions, gallery, and about us. We researched various art styles/history and culture to add to our exhibit descriptions. Finally, we edited the artwork descriptions and added more original pieces to the gallery.			
4/2/22-4/3/22	Connect website to database.	25 hours	BC, SE, VS, HP, KL, TN	We used firebase in order to save the data to the website. This was connected to the Submit Art page and linked to our art gallery. We were finally able to implement a functioning database after researching and learning through online tutorials.			
4/4/22	Everyone edits each page and finalize website.	15 hours	BC, SE, VS, TN, KL, HP	We edited each page and added finishing touches.			
4/7/22 5.	Come together to discuss any final concerns and turn in website.	23 hours	BC, SE, VS, HP, TN, KL	We were able to talk about the entire process as a team and reflect on the experience. All in all we are really proud of each other and had fun creating "VirtuGal" together.			
6.							

Advisor signature MA